
From: 	 Hamayasu, Toru 
To: 	 Ryan, James <FTA> 
Sent: 	 4/7/2009 10:55:24 AM 
Subject: 	 FW: LONP Requirements 

Jim, 

This is what we sent to Ron about the LONP. Don Durkey has drafted this into a mock LONP so he can show you how he 
integrated this list. 

Toru 

From: Zweighaft, Simon 
Sent: Tuesday, April 07, 2009 10:46 AM 
To: Hamayasu, Toru 
Subject: FW: LONP Requirements 

I  believe you requested this yesterday. 

From: Zweighaft, Simon 
Sent: Wednesday, November 12, 2008 5:42 PM 
To: 'ronald.fisher@dot.govi 
Cc: Hamayasu, Toru 
Subject: LONP Requirements 

Hello Ron: 

Toru asked that  I  send you a copy of the attached memorandum which describes our view of work which would be included the 
LONP that we expect to request for the first six months after ROD. (The memo was composed a couple of months ago.) 

Regards, 

Simon 

Toru: 

As you know, we are currently making progress towards receiving a Record of Decision in the Fall of 2009. We are also 
working hard on design-build procurement documents in order to proceed with work by design-build construction and systems 
supply contractors immediately following that milestone. At your request we have met with PB to identify work activities that 
should proceed ahead of a full funding grant agreement (FFGA) since, according to our current schedule, the FFGA milestone 
will not be achieved until we are well into final design. 

Our preferred approach will be to award the initial construction and systems contracts in 2009 or very early 2010 and to give 
each contractor a limited notice to proceed covering Final Design and limited mobilization efforts. It is intended that these costs 
will be capped and that no work will be authorized on basic construction or manufacture. Since the work will be procured on a 
design-build basis, however these contractors must be allowed to undertake some final design in order for us to develop the 
information necessary for agreement to be reached on an FFGA. This work can begin with local funds, but it is anticipated that 
an LONP will be sought to ensure that FTA agrees with starting these activities. The following paragraphs describe each activity 
and costs which we think should be included in an LONP. These would cover the first six months of effort following the ROD. 

1. General Construction Manager--$25,000,000 
We intend that the City be supported by another consulting team similar to our current General Engineering Consultant group 
once the EIS is approved. This would be a very large consultant effort for oversight and management of final design, 
procurement and construction management. The current GEC contract cannot be extended into this phase because our current 
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GEC was responsible for preparing the EIS documents. The overall value of this effort would be in excess of $200 million and it 
would last through start-up of the last segment of the First Project. Within the first six months of this contract the GCM would 
mobilize, establish project procedures and oversee final design by the initial design-build contractors and the system supplier. 
When we later select individual designers for design-bid-build elements this group would oversee that work as well although it is 
planned that these designers will be selected by and contract directly with the City. 

2. City Costs--$5,000,000 
The City costs would cover City staff to manage and oversee the project during this pre-FFGA period. It is also possible that a 
Program Management Support Consultant will be required if it is determined that the City still needs to supplement its skills at 
that time. 

3. Guideway Final Design and Construction Planning--$20,000,000 
This would be for services performed by the guideway design-build contractor(s) (GDBC) of the first 6-miles in preparation to 
undertake construction once authorization is obtained. Roughly $20,000,000 is anticipated to progress the design to a level 
where the contractor can begin to order materials and make arrangements for onsite mobilization of his major construction 
equipment. As a part of construction planning they will also develop and execute their subcontracts, begin the permitting 
process, and prepare a comprehensive set of their own management procedures for the upcoming construction activities. (This 
includes mobilization costs such as setting up their Project office and bringing senior staff to Honolulu) The design build 
construction contract will contain an initial design phase milestone with will limit work conducted to these activities and any others 
mentioned in this report which are approved. 

4. Station Design--$3,000,000 
Final designs would be initiated during this first six months for the West Loch, Waipahu the Pearl Highlands stations. Our plan is 
that each station design will have at least one year overall duration, but in order to meet our planned bid dates, it would be 
necessary for this work to be started within the six month period after the ROD. 

5. Soils Testing, Potholing and Surveying--$10,000,000 
In developing detailed designs, the GDBC of the first 6 miles will need to proceed with further soils investigations, undertake 
some potholing to locate utilities and undertake surveying for utility relocations, permits and other features to be shown on the 
design drawings in greater detail than will have been provided during preliminary engineering 

6. Gantry Fabrication and Assembly--$8,000,000 
In the event that the selected GDBC does not already have two existing erection gantries for the segmental construction, this 
fairly expensive equipment will need to be designed and fabricated. The equipment would be useable on other projects, so it is 
not particularly unique to the Honolulu program, but precluding contractors from getting an early start on this equipment might 
severely limit competition to only those contractors who already have such suitable equipment. Other contractors would amortize 
the cost of the equipment over their contracts, but it is likely they would be unable to meet our schedule requirement if this 
mobilization cost were not available to them. It is possible that we could do without such mobilization costs, but it is feared that 
this would drive up the cost of the guideway procurement by significantly limiting competition for this design-build work. 

7. West Oahu Construction Access Road--$5,000,000 
About two miles of the West Oahu segment runs through open farmland which is crossed by a number of dry streams and 
gulleys. While not overly hilly, the route is also not safe and accessable for over the road vehicles. A dirt access road is needed 
across this property for access during the design phase for surveying and soil sampling purposes. We desire to build this road 
to a standard adequate to also be used in subsequent construction phases for access by heavier construction equipment. 

8. Maintenance Facility Final Design--$3,000,000 
As with the initial guideway contract, the maintenance facility will be procured on a design-build basis. The proposed $3,000,000 
LONP is intended to cover the first six months of design effort for this facility so that final design may be initiated. 

9. Maintenance Facility Earthworks--$6,000,000 
The planned maintenance facility Navy Drum Site is on a slight downgrade of 6% sloping towards Pearl Harbor. By the time of 
the ROD this site will be City owned land as a result of a public agency land swap that is taking place regardless of whether the 
project proceeds. The City intends to use this site for other maintenance yard purposes in the event it is not used for the project. 
In order to make the site useful, approximately 350,000 cubic yards of earth will be moved from the high end of the slope to the 

low end. This may be considered a City project of independent utility, but proceeding with it on an early basis will allow the 
maintenance base to be constructed according to project needs if the project is ultimately approved. 

10. Systems Final Design--$5,000,000 
The rail vehicles, train control, communications and traction power systems for the project will be procured on a design-build 
basis with the suppliers of these equipment elements conducting the final design. An initial final design phase milestone in the 
Systems contract(s) will be establish to limit initial funding to design activities. 
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11. Insurance Program--$2,000,000 
We intend to include the design-build contractors in an overall Owner Controlled Insurance Program (OCIP). Since the 
contractors are anticipated to be getting their initial funding authorizations within the framework of an LONP, we need to acquire 
our OCIP administrator and that company will need to procure the insurance and establish the insurable risk procedures for the 
all of the contracts which will be in force during the time covered by the LONP 

12. Right -of-Way--$30,000,000 
An LONP will be requested so that we may continue the real estate acquisition process once the ROD has been received. Given 
the reasonable prospect of the project proceeding it is unfair to leave affected property owners under a cloud for a long period of 
time while the project proceeds. Authorizing land acquisition following ROD is simply a fair way for the City to act towards these 
members of the community. All acquisition and relocation activities will be conducted in accordance with the Uniform Act in any 
event and those procedures, once initiated, may also take a long period to reach final resolution. 

I should also point out that, with our design-build, we should have final pricing on about 30% of the guideway, 100% of the 
maintenance facility and almost all of the systems elements within a short time period after ROD. This will account for 
approximately one third of the total capital cost and will also be good guidance for the remaining costs we are likely to 
experience. Hopefully this will allow us to reduce the time between ROD and FFGA because it will be easier to establish the 
total project costs with a reasonably high degree of confidence. 
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